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Task % of 

Total 

Project 

Budget 

Total 

Budget 

% of 

Task 

This 

Quarter 

Cost This 

Quarter 

% of 

Task to 

Date 

Total Cost 

to Date 

1.  Kick Off Meeting 9% $4,056  0% 0  100% $4,056  

2.  Literature Review 13% $5,858  8% $469  100% $5,858  

3.  Choose Alternative 

Application Sites 

6% $2,704  49% $1,325  100% $2,704  

4.  Choose lighting 

Systems 

7% $3,154  100% $3,154  100% $3,154  

5.  Analyze Base Case 

Lighting Systems 

11% $4,957  100% $4,957  100% $4,957  

6.  Create Test Case 

Lighting Systems 

14% $6,309  100% $6,309  100% $6,309  

7.  Conduct 

Performance 

Comparisons for all 

Cost and Safety 

Factors 

22% $9,914  90% $8,923  90% $8,923  

8.  Final Report 18% $8,111  66% $5,366  66% $5,366  

TOTAL 100% $45,062    $30,503   $41,327  

 

Project Objectives: 

 

The objectives of this project are to: 
Provide technical staff with a framework for understanding the potential benefits and 
constraints associated with utilizing high mast lighting in place of conventional lighting 
systems in appropriate contexts.   

Project Abstract: 

 
This study will explore the potential benefits of replacing conventional highway lighting 
systems with high mast systems.  Factors subject to comparative evaluation include 1) the 
ease and cost of maintenance, including expected man hours  2) the safety of maintenance 
personnel, 3) cost/benefit analysis, including capital costs, maintenance costs, energy costs, 
and anticipated system life, 4) impacts on the safety of the motoring public, and 5) impacts 
on the environment and aesthetics. 



 

 

 

1. Progress this quarter by task: 

 

Task 1: 

 n/a 

Task 2: 

n/a 

Task 3: 

 Obtained and digitized interchange plans for use in Visual. 
Task 4: 

 Based on information provided by NJDOT regarding maintenance, replacement cost 
for equipment, man-hour costs to repair existing lighting and cost per kilowatt hour 
for lighting, calculated the cost to run the lighting at two locations provided by 
NJDOT.  One location was for the current single pole light fixture and the second 
was for a location with tower lights. 

 Designed tower lighting systems to follow NJDOT design guidelines.   
Task 5: 

 Field checked the number of existing light fixtures. 

 Ran energy consumption and cost calculations. 

Task 6: 

 Completed analysis for the I-287/I-78 and I-287/Route 1 interchanges comparing the 
costs to operate, including the design of the tower lighting for the interchange and 
calculating the operating costs for tower lighting versus the current lighting. 

Task 7: 

 Evaluated the potential ease and cost of maintenance, the safety of maintenance 
personnel, impacts on the safety of the motoring public, impacts on the environment 
and aesthetics.  

 Conducted a cost/benefit analysis, including capital costs, maintenance costs, energy 
costs, and anticipated system life, 

Task 8: 

 Submitted draft final report for review and comment. 

 

2. Proposed activities for next quarter by task 

 

Task 1: 

 Complete. 

Task 2: 

 Complete. 

Task 3: 

 Complete. 

Task 4: 

 Complete. 

Task 5: 

 Complete. 

Task 6: 

 Complete. 

Task 7: 

 Complete. 



 

 

Task 8: 

 Revise final report, incorporating client feedback as necessary. 

 

3. List of deliverables provided in this quarter by task (product date) 

 

 Final report (anticipated 6/25) 

 Tech Brief (anticipated 6/25) 

 

4. Progress on Implementation and Training Activities: 

 

 No work on implementation or training in this period. 

 

5. Problems/Proposed Solutions: 

 

 No problems identified for this period 

 

Total Project Budget $45,062.46 

Contract Amount: $45,062.46 

Total Project Expenditure to date $41,327.00 

% of Total Project Budget Expended  92% 

 


